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Phase I
Phase I: Convert CAS to NCAS August, 2001. Phase I
Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
County is waiting to complete Wireline E-911 implementation by
September 2001, will look to deploy wireless 30 days out. We
have delivered cell site information County will reply with
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [addresses by end of June.
Blacksburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [Waiting for PSAP permission to test
February,
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending |NCAS Network Assisted GPS |Complete
Christiansburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [Waiting for PSAP permission to test
City of Chesapeake Police
Department June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Complete
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Complete
City of Newport News
Communications Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Complete
City of Portsmouth Communications
Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Complete
City of Richmond Emergency
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Complete
Phase I: Convert CAS to NCAS August, 2001. Phase I
City of Suffolk Police Department  [February, 2001 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |[Testing delayed will resume when given permission by the LEC
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.
Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Deployed July 30, 2001
Signalling completed ready to start testing when given permission
Hanover County 911 November, 2000 |August, 2001 |NCAS None Pending |NCAS Network Assisted GPS |by the PSAP.
Will convert CAS solution to NCAS once the Rockwell switch has
Harrisonburg/Rockingham County [June, 1999 Complete CAS None N/A NCAS Network Assisted GPS [been replaced and rehoned to other Verizon facilities.
Phase I: Convert CAS to NCAS August, 2001. Phase I
Henrico County Police Department [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Isle of Wight County Sheriff's Office |November, 2000  [August 2001 [NCAS None Pending |NCAS Network Assisted GPS |Trunks to Emporia Ordered
James City 911 Dispatch November, 2000 |Complete NCAS Complete [INCAS Network Assisted GPS |Completed 7/25/01




Lexington/Rockbridge County March, 2000 Pending CAS None Complete [INCAS Network Assisted GPS |Deployed July18, 2001
PSAP Equipment not installed. Trunks have been installed and
Site information send to the PSAP for addressing. Can deploy
Louisa County Sheriff's Department [February, 2001 Pending NCAS None Pending [NCAS Network Assisted GPS |within three weeks of notice from PSAP.
Lynchburg City September, 1999 [Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.
Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS [Deployed July 17, 2001
Montgomery County September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS [Waiting for PSAP permission to test
Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending [NCAS Network Assisted GPS |Complete
Orange County July, 2000 Pending NCAS None Complete [INCAS Network Assisted GPS |Deployed July 27, 2001
Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Phase | deployed. June 14, 2001.
Powhatan County Sheriff's Office  |June, 1999 Pending NCAS None N/A NCAS Network Assisted GPS |Complete
Pulaski County July, 2001 Pending NCAS None N/A NCAS Network Assisted GPS |RF data to NCAS provider to begin routing plans, trunks in place.
Routing complete NCAS provider will provide signalling equence
Roanoke City December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |to test by 7/25/01 deploy by 8/03/01.
Trunks ordered and tested, Signalling sequence complete. Can
Roanoke County December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |begin testing when PSAP trunks are complete.
Trunks ordered and tested, Signalling sequence complete. Can
Salem City Police Department November, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |begin testing when PSAP trunks are complete.
Trunks in place, sites addressed and delviered to Local Exchange
and 911 data base provider. Shenandoah Telephone has notified
us they are pursuing another Wireless E-911 solution and will
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |notify us when we can begin testing.
Phase I: Convert CAS to NCAS August, 2001. Phase II:
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 [Pending |NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Williamsburg Police Department December, 2000 |Complete NCAS Pending [NCAS Network Assisted GPS |Completed July 30, 2001
Winchester City July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Completed July 30, 2001
York County Communications June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Completed




